	PROFICIENCY TESTING SCHEME PLAN		
	Document number	**Revision**	**Pages**
	ASMF 7.2.1.3	**0**	**2**
	Compiled by:	**Laboratory Manager**	
	Authorised by:	**Operations Manager**	

SUMMARY OF ACTIVITIES

Activities		**Comments**
Create application form to join the scheme	AS002PT form implemented,	effective date 04/2025
	AS001FD pricelist implemented	effective date 04/2025 Send to participants, immediately when markerting the scheme + issue samples R0
Create necessary subscriptions	Sage, LIMS	effective date 05/2025
	Target date	**Comments**
Search for workshop	31-Mar-25	Rent workshop, contract signed with API Agency
Set up communication lines	30-Apr-25	IBC practice set up domain for emails, letter head, profile and website
Delivery of Equipment, furniture & tools	30-Apr-25	Basic coal analysis equipment
Recruit personnel - head hunt	30-Apr-25	Mpho Serage and Sifiso Nyambi
Recruit analyst & oprators	30-Apr-25	Signed an SLA with Hlogirati, four analyts (students in training obtained
Set up communication lines	30-Apr-25	IBC practice set up domain for emails, letter head, profile and website
Start documenting procedures, checklist, policies, method validations, etc	30-Oct-25	In progress and continuously improving
Source coal	30-Apr-25	Collected coal from Elandsfontein
Perform medicals purchased PPE	31-May-25	All personnel including MD received certificates of fitness
First PT sample prepared and distributed (pulp)	31-May-25	First PT scheme running, samples were issued for R0 + plus introduction of the business
Appointed a consultant to draft a report (Hlomi)	31-May-25	Reports were issued First week of June 2025
Plan to issue two PT samples (A & B)- pulps	31-Jul-25	First week of July, execution done
Create CRM catalogue	31-Aug-25	
Start markerting the catalogue + increase PT participation	31-Aug-25	Continuously
Plan to issue HGI PT sample	31-Oct-25	
Plan to issue AI and semi-prepared moisture	30-Nov-25	